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Contract ID:  M3015B Vendor ID: 3919 JMN CONSTRUCTION, LLC Contract ID:  M3015B Vendor ID: 3919 JMN CONSTRUCTION, LLC
Est Number: 0003 Pay Period End Date: 02.26.2016 Est Number: 0003 Pay Period End Date: 02.26.2016
Contract Location: Total to Date  Prev to Date This Estimate
N-15, CONCORD WEST Estimate Type:  FINL Current Contract Amt Total Earnings $95,305.24 $95,305.24 $.00
$94,975.50 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $95,305.24 $95,305.24 $.00
ontractor: Date Let 06252015 $90.835.50 Retainage $.00 $.00 $.00
JMN CONSTRUCTION, LLC a ed Z - -2 Escrow Amount $.00 $.00 $.00
1862 S 177TH AVE _ Datf; Awar ed : g;-;’i-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .21. .
: 100% Net Earnings $95,305.24 $95,305.24 $.00
Date Notice for Work to ]
Begin:  09.28.2015 % Time Comp
OMAHA NE 68130-2614 gin: - : 64% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 09.28.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 02.04.2016 Disincentives $.00 $.00 $.00
(402)660-4839 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
INLAND INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CEDAR ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
M3015B  M3015B 015 175.14 175.14 BRIDGE Matl Discrepancy Payment Adj $.00 $.00 $.00
000 Total for Adjustments $.00 $.00 $.00
Payment $95,305.24 $95,305.24 $.00
Project Manager District Engineer
Wiebelhaus, Bob 02.26.2016 Boyle, Pat 02.26.2016
Construction Engineer Materials Engineer
Watkins, Dave 03.14.2016 Hall, David 03.14.2016
Controller Controller
Wurster, Susan 03.18.2016 Waurster, Susan 03.18.2016
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Contract ID:  M3015B Vendor ID: 3919 JMN CONSTRUCTION, LLC

Est Number: 0003 Pay Period End Date: 02.26.2016 Est Number: 0003 Pay Period End Date: 02.26.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 539+40.00 1-22-6" AND 4001 4001 L022.10 6.00 0.000 0.00
0001 0001 0001.75 6.00 200.000 1,200.00 FABRIC SILT FENCE LF 100.000 600.00
TEMPORARY SIGN DAY EACH 200.000 1,200.00 199.500 1,197.00
0.000 0.00 0.000 0.00
0.000 0.00 4002 4002 L020.00 2.95 0.000 0.00
0002 0002 0001.90 6.00 408.000 2,448.00 EROSION CONTROL SY 1,200.000 3,540.00
SIGN DAY EACH 408.000 2:448.00 With Type B seed and fertilizer 1,223.300 3.608.74
552.000 3,312.00 0.000 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 539+40.00 1-22-6" AND Contracted 90,835.50
0003 0003 0030.60 8,000.00 1.000 8,000.00 Current 94,975.50
MOBILIZATION LS 1.000 8,000.00 In place 95,305.24
1.000 8,000.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 90,835.50
0004 0004 6001.00 10,000.00 1.000 10,000.00 Current 94,975.50
BENT NO.1 EXCAVATION LS 1.000 10,000.00 In place 95,305.24
1.000 10,000.00 This Estimate 0.00
0.000 0.00
0005 0005 6001.01 10,000.00 1.000 10,000.00
BENT NO.2 EXCAVATION LS 1.000 10,000.00
1.000 10,000.00
0.000 0.00
0006 0006 6010.22 1,000.00 43.600 43,600.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 43.600 43,600.00
43.600 43,600.00
0.000 0.00
0007 0007 6030.00 7,000.00 1.000 7,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 7,000.00
539+40.00 1.000 7,000.00
0.000 0.00
0008 0008 6131.50 2.50 3,435.000 8,587.50
EPOXY COATED REINFORCING STEEL LB 3,435.000 8,587.50
3,435.000 8,587.50
0.000 0.00







